Garfield Avenue Project Update 8/16/2013

Excavation for new gravel base course was completed this week, and concrete pours began for both sidewalks and curb and gutter.  Curb and gutter is completed from 3rd St to 2nd St, along with most of the sidewalk repairs.  

Work next week will involve continuing the curb and sidewalk pours from 2nd St to Madison St, as well as beginning final gravel shaping and landscaping on the project from 3rd St to 2nd St.  Vehicle access into driveways will not be allowed until 7 days after concrete has been poured.  Please contact me or City Hall if special accommodations are necessary to maintain driveway access.
Work anticipated during the week of August 26 will involve the remaining gravel shaping and landscaping.  

If you have concerns or questions about traffic access or the project, please feel free to contact me. One of our staff, Nick Bubolz, is on-site everyday so any issues should be resolved very quickly

Regards,

Brian      

Brian R. Berquist, P.E. – Vice President, Municipal Services

Town & Country Engineering, Inc.

