

Tentative Schedule Smart Growth Planning Committee Activities

To ensure the plan development process moves forward at a timely pace, the Smart Growth Planning Committee will meet on the first and third Thursday of each month. The table below provides a description of anticipated activities. All meetings of the Planning Committee are open to the public. Participation is welcome.

MEETING #	MEETING ACTIVITIES
August 03	Complete Public Participation Plan with UW-Extension Agent.
Sept 03	Review Plan Introduction and Community Profile Chapters (census data). Forward recommended changes in 1 copy to OMNNI. Review Survey Materials from OMNNI related to approaches and sample questions.
Oct 03	Work on Survey.
Nov 03	Work on Survey. Review Draft Issues & Opportunities Element. Forward any changes to OMNNI.
Dec 03	Review Draft Intergovernmental Chapter (which will include comments received from mailed draft to neighboring communities, county and others). Forward any changes to OMNNI. Complete photo vision assignment.
Jan 04	Review draft Housing and Transportation Elements. Forward any changes to OMNNI. Complete photo vision assignment.
Feb 04	Review Draft Economic Development Element with Evansville Economic Development Committee and Chamber of Commerce. Forward any changes to OMNNI.
Mar 04	Review draft Utilities and Community Facilities Element. Forward any changes to OMNNI.
April 04	Review updated drafts of Housing, Transportation, Economic Development & Utilities & Community Facilities – paying particular attention to goals and objectives. Forward any changes to OMNNI.
May 04	Review updated drafts of Housing, Transportation, Economic Development & Utilities & Community Facilities – paying particular attention to goals and objectives. Forward any changes to OMNNI.
Jun 04	Review draft Agricultural, Natural and Cultural Resources Element with Historic Preservation Commission. Forward any changes to OMNNI.
Jul 04	Review planning maps presented at Map Forum. Mark-up any changes and mail to OMNNI.
Aug 04	Finalize Existing Land Use Chapter. Forward changes to OMNNI.
Sept 04	Finalize Future Land Use Map and chapter.
Oct 04	Receive and Review Revised Draft Plan. Send any comments to OMNNI.
Nov 04	Review “Near Final” Comprehensive Plan with Planning Commission.

Dec 04	Recommend "Final" Comprehensive Plan and recommend distribution of the Plan per the Smart Growth Requirements.
---------------	--