

April 30, 2008

Dear Business Owners/Resident:

RE: Madison Street (STH 213) Road Construction and Utility Improvements

This letter is to update residents and businesses that have direct and indirect access to Madison Street of the on-going construction this year. All scheduling dates are approximate as schedules can change due to unforeseen weather delays.

Stage 1 construction along Madison Street is progressing at a steady rate and is currently on schedule. All water main installation work and new sanitary sewer manhole installation is scheduled to be completed by May 9, 2008. Starting May 12, 2008, the contractor will begin work on a 200-foot section of new sanitary sewer main beginning at the intersection of Water Street and Madison Street and heading east along Water Street. Due to the depth of this construction, the entire section of Water Street, between Madison Street and Maple Drive, will be closed. Water Street will not be accessible from Madison Street until this portion of work is complete. However, local traffic can still access Water Street by taking Liberty Street over to Maple Drive. The construction along Water Street is scheduled to take approximately 2 weeks through the week of May 23, 2008.


Once complete, the contractor is scheduled to move to the north end of Madison Street and begin installation of new sanitary sewer forcemain. This portion of work is slated to last approximately 2 weeks and run from Antes Drive to Garfield Drive. As has been the case throughout construction, traffic access along Madison Street between Main Street and STH 14 will be limited during normal construction hours. When this work is going on, motorists are encouraged to use alternate routes around the construction site.

The contractors, WisDOT, City of Evansville, and I would like to thank everyone for their patience and cooperation during this time. We do want to take this opportunity to remind everyone that this is an active construction site and please use good judgment and caution at all times, regardless of if there is activity in the area.

If you have any questions or concerns, feel free to contact me at (608) 628-2791 or Dave Sauer at (608) 242-5941.

Sincerely,

Foth Infrastructure & Environment, LLC



Timothy A. Schmidt
Resident Engineer