Garfield Avenue Project Update 8/9/2013

Road reconstruction began this week.  This involved completely removing the existing curb, asphalt, and gravel base.  Approximately 15-inches of new crushed rock will be used for the new base, with some areas receiving additional thickness if existing soils are poor.

Next week road reconstruction is expected to be completed, with preparation for curb & gutter beginning.  This will involve installing a stringline to guide the concrete pour and the concrete pour itself.  Once the string line is up, access into driveways will not be allowed until 7 days after concrete has been poured.  Concrete pour is anticipated mid to late next week.  Please contact me or City Hall if special accommodations are necessary to maintain driveway access.
Work anticipated during the week of August 19 will involve concrete driveways/sidewalks and installing additional crushed rock to complete the road base.

If you have concerns or questions about traffic access or the project, please feel free to contact me. One of our staff, Nick Bubolz, is on-site everyday so any issues should be resolved very quickly.

Regards,

Brian      

Brian R. Berquist, P.E. – Vice President, Municipal Services

Town & Country Engineering, Inc.

