Garfield Avenue Project Update 8/23/2013

Curb and gutter completed from 2nd St. to Madison St. this week and continued pouring concrete for both sidewalks and driveway approaches. Landscaping work was done from 3rd St. to 2nd St. 

Work next week will involve finishing the driveway approaches and sidewalk pours from 2nd St to Madison St early in the week, as well as beginning final gravel shaping and finish landscaping on the project from 2rd St to Madison St.  Vehicle access into driveways will not be allowed until 7 days after concrete has been poured.  Please contact me or City Hall if special accommodations are necessary to maintain driveway access. Paving will possibly begin at the end of the week. 

If you have concerns or questions about traffic access or the project, please feel free to contact Brian Berquist or me. I’m on-site everyday so any issues should be resolved very quickly.

Regards,

Nickolas Bubolz, Municipal Staff Engineer

Town & Country Engineering, Inc.

